I. OVERALL OBJECTIVE

Implement a structured, inclusive and efficient process for the prioritization and selection of future CFS thematic workstreams and supportive activities, based on the indications provided in Annex B of the CFS Evaluation Implementation Report.

II. EXPECTED OUTCOMES

A feasible and realistic MYPoW is prepared, taking into account resources, workload, and the resource mobilization potential, and presented to the CFS Plenary in 2019 for consideration and endorsement.

III. ACTIVITIES FOR 2019

<table>
<thead>
<tr>
<th>ACTIVITY</th>
<th>TIMEFRAME</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>PHASE 1 – PREPARATION OF THE PRELIMINARY PROPOSALS</strong></td>
<td></td>
</tr>
<tr>
<td>Chair’s summary and verbatim of the CFS 45 Session on Critical and Emerging Issues is circulated along with the template for preliminary proposals</td>
<td>Early November 2018</td>
</tr>
<tr>
<td>Preliminary proposals to be submitted by CFS stakeholders</td>
<td>4 January 2019</td>
</tr>
<tr>
<td>First open meeting for the presentation of the preliminary proposals</td>
<td>25 January 2019 (all day, Green Room)</td>
</tr>
<tr>
<td><strong>PHASE 2 – PRIORITIZATION</strong></td>
<td></td>
</tr>
</tbody>
</table>
### Written inputs to be provided by CFS stakeholders on the preliminary proposals that were submitted
By mid-February

### Bureau and Advisory Group meeting to discuss prioritization of existing proposals
4 March 2019 (all day, German Room)

### Bureau meeting to finalize list of prioritized thematic workstreams, based on the preliminary proposals
6 March 2019 (all day, German Room)

### Second open meeting to present the list of prioritized thematic workstreams agreed by the Bureau and get inputs from CFS stakeholders
23 April 2019 (all day, German Room)

## PHASE 3 – SELECTION

### Bureau and Advisory Group meeting to discuss the results of the second open meeting
14 May 2019 (all day, Ethiopia Room)

### Bureau meeting to finalize a draft proposal on thematic workstreams and supportive activities to be included in the CFS MYPoW
17 May 2019 (all day, Ethiopia Room)

### Written inputs to be provided by CFS stakeholders on the draft proposal finalized by the Bureau
By 24 May 2019

### Bureau and Advisory Group meeting to discuss the draft CFS MYPoW
3 June 2019 (all day, German Room)

### Bureau meeting to take a decision on the CFS MYPoW
7 June 2019 (all day, German Room)

## PHASE 4 – ENDORSEMENT

The CFS MYPoW for 2020-2023 is endorsed by the Plenary
October 2019

### IV. TECHNICAL TASK TEAM

No Technical Task Team is foreseen for this workstream.